

Project Review

Progress So Far

- **Authentication**
 - Provides the entry point for users
 - Supports sign up, sign in, and sign out
 - Restricts unauthorized users from accessing the application
- **Dashboard/Home page**
 - Provides an overview of the user's finances
 - Displays total cash balance and card (virtual "bank") balance
 - Includes a guide for using the application
- **Transactions Page**
 - Allows users to add expenses and income
 - Includes entering transaction amount, category, and date
 - Displays total balance
 - Displays full transaction history
- **Accounts Page**
 - Displays total cash balance
 - Displays total card (virtual "bank account") balance
- **Blog Page**
 - Implements pagination
 - Implements dynamic routing

Risk Assessment

- Potential risks related to connecting to *Strapi* for fetching blog data
- Expecting no major risks at this stage

Remaining Work

- Finalize and improve the design across all pages
- **Transactions Page**
 - Implement filtering by date and category
 - Implement transaction search functionality
- **Categories Page**
 - Enable category creation, editing, and deletion
- **Reports Page**
 - Generate monthly summaries
 - Provide trend analysis
 - Provide category-based analysis
- **Blog Page**
 - Incorporate finance-related blog content (articles and tutorials)
- **Settings Page**
 - Present user account information
 - Configure notification preferences
 - Support password change functionality

Team Contributions

We took turns on assignments and worked together on the remaining application development.

- Implemented
 - Sign In and Sign Up forms
 - Home page
 - Transactions page
 - Accounts page
 - partly blog
- Remaining tasks:
 - finish transactions page
 - finish blog page
 - Categories page
 - Reports page

- Settings page

Expected Completion Date

- We expect the project to be completed in about three weeks.